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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Murray State University

10/30/2009

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2009-4(October)

Postsecondary Education Cabinet/Murray State University

Complete Business and Research Center Tenant Space Calloway Awaiting Initiation by Agency2008-2010

Construct College Courts Housing Calloway Planning2008-2010

Construct Electrical Generation Plant Calloway Planning2008-2010

Construct New Science Complex - Phase III Calloway Complete/In Warranty2006-2008 99 04/30/09 05/01/09*
Comments: Budget language to allow th FB 2006-2008 appropriation to be combined with FB 2004-2006 appropriation for the required completion of 
the Chemistry building was authorized on April 15, 2008.  This funding will allow construction/completion of the Chemistry building AND begin 
planning of the Engineering Physics building.  The 04/30/2009 completion date and Construction Percent Complete reported herein is for 
Chemistry only.

Construct Public Safety Building Calloway Complete/In Warranty2004-2006 99 12/08/08 01/05/09

New Residential College - Richmond Hall Calloway Complete/In Warranty2006-2008 99 11/30/09 07/31/09

New Science Complex - Phase II Calloway Complete/In Warranty2004-2006 99 03/30/08 05/01/09*
Comments: Biology building second floor is substantially complete and occupied.  Chemistry building and connector element is approximately 99% 
complete.  Budget language changed on April 15, 2008 allowing the construction to resume for final completion on Chemistry using Construct New 
Science Complex - Phase III funding.

Replace Franklin Hall Calloway Awaiting Initiation by Agency2008-2010

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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